SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: EMMETT SAPP BUILDERS CHANGE ORDER

REQUESTED ACTION: Request BOCC to authorize Change order
[ ] Work Session (Report Only) DATE OF MEETING: 1/12/2010
<] Regular Meeting [ ] Special Meeting

CONTRACT: [ |N/A Vendor/Entity:
Effective Date: Termination Date: 8/13/2010
Managing Division / Dept: Construction Services

BUDGET IMPACT: $20,412.00

[ ] Annual FUNDING SOURCE: Capital Outlay Construction Fund

X Capital EXPENDITURE ACCOUNT: 307-010-511-6506

[ IN/A

HISTORY/FACTS/ISSUES:

Staff is recommending a contract change order # 1 with Emmett Sapp Builders, Inc., the objective of
this contract change order is to provide for the substitution electrical contractor from the base bid in
order to provide for an acceptable performance level at this project.

On December 23, 2009 Sumter County issued a letter in accordance with Article 5.2.1 of the AIA
contract with "reasonable objection" to Electrical Service Inc, based on past experience in terms of
jobsite supervision and willingness to establish fair market value of change order requests. Emmett
Sapp Builders solicited proposals from Jack & Andy's Electric and received a proposal in the amount
of $659,953. This proposal is below the established fair market value of $689,786 established by the
Sumter County RFP #142-0-2009/ AT

SUPPORT DOCUMENTS: Sumter County letter dated December 23, 2009, Jack & Andy's Electric
proposal dated December 28, 2009 and Change Orders # 1 .




